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Professional Services Bulletin - 2003- No. 17 

May 9, 2003 

This "Professional Services Bulletin" is the official notice of professional services requested by the Indiana 
Department of Transportation (INDOT).  You may submit statements of interest if you have qualifications 
data currently on file with INDOT's Consulting Services Unit or submit qualifications data with the 
statement of interest.  A statement of interest must include a technical proposal, describing the capabilities 
and proposed method of completing the requested services. 
 
Statements of interest must comply with the following requirements: 
 
 1. Submit statement of interest in a single sealed envelope. 
  
 2. Write the following information in the bottom left hand corner of the envelope containing the 

statements of interest: 
 
   a. "PSB - 2003 - No. 17" 
   b. Name of firm submitting statement of interest 
   c. Item number(s) for which the firm has enclosed the statement(s) of interest. 
 
 3. INDOT will not accept statements of interest sent collect or be responsible for the consultant's 

mailing and/or shipping costs. 
 
 4. For joint ventures, indicate the work and estimated percentage of the total project to be 

performed by each participant.  If selected, all joint venture participants will be required to 
sign the INDOT consultant contract as wholly responsible parties. 

 
5. Only statements of interest received by the Consulting Services Unit prior to: 

4:00 P.M., Indianapolis time, May 23, 2003, 
 will be given consideration.  Statements of interest received after the deadline will be returned 

to the consultant unopened. 
 
 6. Send statements of interest to: 
    Jodi Williams, Program Coordinator 
    Consulting Services Unit 
    Indiana Department of Transportation 
    100 North Senate Avenue, Room N730 
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    Indianapolis, Indiana 46204-2249 
 
The Indiana Department of Transportation will ensure that all certified Disadvantaged Business Enterprises 
(DBE) will be afforded full opportunity to submit statements of interest and will not discriminate against 
any consultant on the grounds of race, color, religion, sex, disability, national origin, or ancestry in the 
selection process. 
 
All consultants selected to provide services shall be required to comply with the following: 
 
A. INDOT Disadvantaged Business Enterprise Program: 
 1. General 
  a. Notice is hereby given to the consultant or subcontractor that failure to carry out the 

requirements set forth in 49 CFR, Part 26 shall constitute a breach of contract and, after 
notification, may result in termination of the contract or such remedy as the state deems 
appropriate. 

  b. The referenced section requires the following policy and disadvantaged business 
enterprise (DBE) obligation to be included in all subsequent agreements between the 
consultant and any subcontractor: 

   (1) It is the policy of the Indiana Department of Transportation that disadvantaged 
business enterprises, as defined in 49 CFR Part 26, shall have the maximum 
opportunity to participate in the performance of contracts financed in whole or in 
part with federal funds under this contract.  Consequently, the DBE requirements 
of 49 CFR Part 26 will apply to any contract entered into as a result of this 
"Professional Services Bulletin". 

   (2) The consultant agrees to ensure that disadvantaged business enterprises, as 
defined in 49 CFR Part 26, have the maximum opportunity to participate in the 
performance of contracts and subcontracts financed in whole or in part with 
federal funds provided under contracts with INDOT.  In this regard, the consultant 
shall take all necessary and reasonable steps, in accordance with 49 CFR Part 26, 
to ensure that disadvantaged business enterprises have the maximum opportunity 
to compete for and perform contracts.  The consultant shall not discriminate on 
the basis of race, color, national origin, or sex in the award and performance of 
federally-assisted contracts. 

   (3) In accordance with the STURAA of 1987, women business enterprises (WBE) 
have been considered to be socially and economically disadvantaged; therefore 
the DBE program has been combined. 

  c. As part of the consultant's equal opportunity affirmative action program, it is required 
that the consultant shall take positive affirmative actions and put forth good faith efforts 
to solicit statements of interest from and to utilize disadvantaged business enterprise 
subcontractors, vendors or suppliers. 

 2. Definitions 
  The following definitions apply to this section: 

a. “Disadvantaged Business Enterprise” or DBE means a for profit small business 
concern that is at least 51 percent owned by one or more individuals who are both 
socially and economically disadvantaged or, in the case of a corporation, in which 51 
percent of the stock is owned by one or more such individuals, and whose 
management and daily business operations are controlled by one or more of the 
socially and economically disadvantaged individuals who own it. 

b. “Small Business Concern” means a small business concern as defined pursuant to 
section 3 of the Small Business Act and SBA regulations implementing it (13 CFR 
Part 121) that also does not exceed the cap on average annual gross receipts specified 
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in 49 CFR Sec. 26.65(b). 
c. “Socially and Economically Disadvantaged Individuals” means (i) any individual who 

is a citizen (or lawfully admitted permanent resident) of the United States and who is 
any individual who a recipient finds to be a socially and economically disadvantaged 
individual on a case-by-case basis; or (ii) any individual in the following groups, 
members of which are rebuttably presumed to be socially and economically 
disadvantaged: 
(1) Black Americans which includes persons having origins in any of the Black racial 

groups of Africa; 
(2) Hispanic Americans which includes persons of Mexican, Puerto Rican, Cuban, 

Dominican, Central or South American, or other Spanish or Portuguese culture or 
origin, regardless of race; 

(3) Native Americans which includes persons who are American Indians, Eskimos, 
Aleuts, or Native Hawaiians; 

(4) Asian-Pacific Americans which includes persons whose origins are from Japan, 
China, Taiwan, Korea, Burma (Myanmar), Vietnam, Laos, Cambodia 
(Kampuchea), Thailand, Malaysia, Indonesia, the Philippines, Brunei, Samoa, 
Guam, the U.S. Trust Territories of the Pacific Islands (Republic of Palau), the 
Commonwealth of the Northern Marianas Islands, Macao, Fiji, Tonga, Kirbati, 
Juvalu, Nauru, Federated States of Micronesia, or Hong Kong; 

(5) Subcontinent Asian Americans which includes persons whose origins are from 
India, Pakistan, Bangladesh, Bhutan, the Maldives Islands, Nepal or Sri Lanka; 

(6) Women; 
(7) Any additional groups whose members are designated as socially and 

economically disadvantaged by the SBA, at such time as the SBA designation 
becomes effective. 

 3. Subcontracts 
  a. If the consultant intends to subcontract a portion of the work, the consultant is required 

to take affirmative actions to seek out and consider disadvantaged business enterprises 
as potential subcontractors prior to any subcontractual commitment. 

  b. The contracts made with potential disadvantaged business enterprise subcontractors and 
the results thereof shall be documented and made available to INDOT and the Federal 
Highway Administration when requested. 

  c. In those cases where the consultant originally did not intend to subcontract a portion of 
the work and later circumstances dictate subletting a portion of the contract work, the 
affirmative action contracts covered under paragraphs 3.a. and 3.b. of this section shall 
be performed. 

  d. No subletting will be approved until the consultant demonstrates compliance with 
paragraphs 3.a. and 3.b. of this section by submitting Form DBE-2 when subcontracts 
with non-DBE firms are proposed. 

 4. Affirmative Actions 
  The consultant agrees to establish and conduct a program which will enable disadvantaged 

business enterprises to be considered fairly as subcontractors and suppliers under this contract.  
In this connection the consultant shall: 

  a. Designate a liaison officer who will administer the consultant's disadvantaged business 
enterprise program. 

  b. Ensure that known disadvantaged business enterprises will have an equitable 
opportunity to compete for subcontracts, so as to facilitate the participation of 
disadvantaged business enterprises. 

  c. Maintain records showing (1) procedures which have been adopted to comply with the 
policies set forth in this clause, including the establishment of a source list of 
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disadvantaged business enterprises, (2) awards to disadvantaged business enterprises on 
the source list and, (3) specific efforts to identify and award contracts to disadvantaged 
business enterprises. 

  d. Cooperate with the state in any studies and surveys of the consultant's disadvantaged 
business enterprise procedures and practices that the state may from time to time 
conduct. 

  e. Submit periodic reports of subcontracting to known disadvantaged business enterprises 
with respect to the records referred to in subparagraph (3) above, in such form and 
manner and at such times as the state may prescribe. 

 5. Leases and Rentals 
  The consultant shall notify the Indiana Department of Transportation when purchases or rental 

of equipment (other than leases for hauling) are made with disadvantaged businesses.  The 
information submitted shall include the name of the business, the dollar amount of the 
transaction, and the type of purchase made or type of equipment rented. 

 6. Your firm will not be considered a disadvantaged business enterprise (DBE) unless it is 
currently certified by the Indiana Department of Transportation.   If you feel your firm 
qualifies, please contact Charlotte A. Leavell, Division Chief of the Civil Rights Division, 
Room N855 of the Indiana Government Center North, Indianapolis, Indiana 46204, to obtain 
the proper forms. 

 
B. Drug-Free Workplace Certification 
 
 A certification is required by Executive Order No. 90-5, April 12, 1990, issued by the Governor of 

Indiana as a requirement on all contracts and grants with the state of Indiana in excess of 
$25,000.00.  No award of a contract or grant shall be made, and no contract, purchase order or 
agreement shall be valid unless and until a certification has been fully executed by the consultant 
and attached to the contract or agreement as part of the contract documents.  False certification or 
violation of the certification may result in sanctions including, but not limited to, suspension of 
contract payments, termination of the contract or agreement and/or debarment of contracting 
opportunities with the state for up to three (3) years. 

 
 By signing the certification, which will be attached to the consultant contract, the consultant certifies 

and agrees that it will provide a drug-free workplace by: 
 (a) Publishing and providing all employees engaged in the performance of the contract a 

statement notifying such employees that the unlawful manufacture, distribution, dispensing, 
possession or use of a controlled substance is prohibited in the consultant's workplace and 
specifying the actions that will be taken against employees for violations of such prohibition; 

 (b) Establishing a drug-free awareness program to inform such employees about (1) the dangers 
of drug abuse in the workplace; (2) the consultant's policy of maintaining a drug-free 
workplace; (3) any available drug counseling, rehabilitation, and employee assistance 
programs; and (4) the penalties that may be imposed upon an employee for drug abuse 
violations occurring in the workplace; 

 (c) Notifying such employees in the statement required by subparagraph (a) above that as a 
condition of continued employment on the contract resulting from this solicitation, the 
employee will (1) abide by the terms of the statement; and (2) notify the employer of any 
criminal drug statute conviction for a violation occurring in the workplace no later than five 
(5) days after such conviction; 

 (d) Notifying in writing the Indiana Department of Administration within ten (10 days after 
receiving notice under subdivision (c)(2) above, from an employee or otherwise receiving 
actual notice of such conviction; 

 (e) Within thirty (30) days after receiving notice under subdivision (c)(2) above of a conviction, 
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imposing the following sanctions or remedial measures on any employee who is convicted of 
drug abuse violations occurring in the workplace:  (1) take appropriate personnel action 
against the employee, up to and including termination; or (2) require such employee to 
satisfactorily participate in a drug abuse assistance or rehabilitation program approved for such 
purposes by a federal, state or local health, law enforcement, or other appropriate agency; and 

 (f) Making a good faith effort to maintain a drug-free workplace through the implementation of 
subparagraphs (a) through (e) above. 

 Before any contract will be made, the consultant must agree to the above terms.  A certification 
agreeing to such will be attached to each consultant contract which must be signed by the consultant. 

 
C. Facilities Capital Cost of Money (September 1987) 
 
 1. Facilities capital cost of money will be an allowable cost under the contemplated contract, if 

the criteria for allowability in subparagraph 31.205-10(a)(2) of the Federal Acquisition 
Regulation are met.  One of the allowability criteria requires the prospective contractor to 
propose facilities capital cost of money in its offer. 

 
 2. If the prospective Contractor does not propose this cost, the resulting contract will include the 

clause Waiver of Facilities Capital Cost of Money. 
 
Selection of consultants by the Indiana Department of Transportation is not based on competitive bidding.  
Selections are based upon the following list of evaluation factors in order of their importance: 
 

1. ability to complete the work in the time required and in accordance with State standards 
2. staff personnel available for this project and the firm's existing work load 
3. performance evaluations on similar work, if applicable 
4. special or unique expertise 
5. familiarity with the particular project 
6. extent of work which will be subcontracted by the firm, proposed method of accomplishing 

the project objectives and commitment to subcontract to disadvantaged business enterprises. 
 
All firms submitting a statement of interest in response to this Professional Services Bulletin will be notified 
after the consultant selection has been approved. 
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ITEM: 1 Road Reconstruction on US 31 from US 50 to CR 50N, 3 miles north of SR 9 in Jackson 
County.  Length 17.8 miles.  This project includes the design of three bridge replacements 
and three bridge rehabilitations.  The consultant will be responsible for survey, 
Right-of-Way Plans and Construction Plans.  INDOT will provide environmental and 
geotechnical services.   

 
  Des No. 0014820 
  Estimated Construction Cost: $21,600,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – December 2003 
 
2. Grade Review Plans due -- 270 days after Start Plan Development 
 
3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 120 days after review of the Grade 

Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – January 2009 
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 ITEM: 2 Added Travel Lanes on SR 331 from just north of Douglas Road to SR 23 in St. Joseph 
County.  This project includes the design of the widening of two bridges.  The consultant 
will be responsible for survey, Right-of-Way Plans and Construction Plans.  INDOT will 
provide environmental and geotechnical services.   

 
  Des No. 0200875 
  Estimated Construction Cost: $14,600,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – January 2004 
 
2. Grade Review Plans due -- 180 days after Start Plan Development 
 
3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 90 days after review of the Grade 

Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – January 2007 
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 ITEM: 4 Pavement Rehabilitation on SR 9 from 2.1 miles north of the south junction of SR 9 (Fall 
Creek) to I-69 in Madison County.  Length 2.1 miles.  This project includes the design of 
one bridge replacement.  The consultant will be responsible for Right-of-Way Plans and 
Construction Plans.  INDOT will provide a consultant developed survey, environmental 
and geotechnical services.   

 
  Des No. 0014010 
  Estimated Construction Cost: $6,800,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – December 2003 
 
2. Grade Review Plans due -- 150 days after Start Plan Development 
 
3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 90 days after review of the Grade 

Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – June 2007 
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ITEM: 5 Added Travel Lanes on SR 111 from Beechwood Avenue to Mt. Tabor Road in Floyd 
County.  Length 2.2 miles.  The consultant will be responsible for Right-of-Way Plans and 
Construction Plans.  INDOT will provide a consultant developed survey, environmental 
and geotechnical services.   

 
  Des No. 9902920 
  Estimated Construction Cost: $5,500,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – February 2004 
 
2. Grade Review Plans due -- 150 days after Start Plan Development 
 
3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 90 days after review of the Grade 

Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – August 2007 
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 ITEM: 6 Interchange Modification on I-65 at SR 26 in Tippecanoe County.  The consultant will be 
responsible for Right-of-Way Plans and Construction Plans.  INDOT will provide field 
survey, environmental and geotechnical services.   

 
  Des No. 9802780 
  Estimated Construction Cost: $5,400,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – December 2003 
 
2. Interchange Geometrics Plans and hydraulic layout sheets for bridges due -- 90 days after the Notice 

to Proceed 
 
3. Grade Review and Structure Size & Type Plans due -- 60 days after the hydraulic review 
 
4. Preliminary Field Check Plans due --90 days after review of the Grade Review Plans 
 
5. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
7. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
8. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
9. If required, DNR permit application with documentation due 30 days after Design Approval  
 
10. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
11. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
12. Final Check Prints due -- 60 days after the Final Field Check 
 
13. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
14. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
15. Anticipated Ready for Contracts – June 2007 
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ITEM: 7 3R Spot Improvements on SR 46 from SR 46 to the west junction with SR 135 in Monroe 
County.  This project will include design of three bridge replacements and one bridge 
rehabilitation.  The consultant will be responsible for Right-of-Way Plans and Construction 
Plans.  INDOT will provide field survey, environmental and geotechnical services.   

 
  Des No. 0014800 
  Estimated Construction Cost: $5,100,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – December 2003 
 
2. Grade Review Plans due -- 90 days after Start Plan Development 
 
3. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – June 2007 
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ITEM: 8 Road Reconstruction on SR 229 from Haytown Hill Road (CR 700W) to bridge over Salt 
Creek in Franklin County.  The consultant will be responsible for Right-of-Way Plans and 
Construction Plans.  INDOT will provide field survey, environmental and geotechnical 
services.   

 
  Des No. 0014700 
  Estimated Construction Cost: $3,420,000 
 
 

Proposed Schedule 
 
1. Start Plan Development – December 2003 
 
2. Grade Review Plans due -- 120 days after Start Plan Development 
 
3. Preliminary Field Check Plans and Preliminary Sign Plans due -- 90 days after review of the Grade 

Review Plans 
 
4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
7. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
8. If required, DNR permit application with documentation due 30 days after Design Approval  
 
9. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
11. Final Check Prints due -- 60 days after the Final Field Check 
 
12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
14. Anticipated Ready for Contracts – March 2007 
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ITEM: 9 Pavement Replacement on SR 39 from 1.85 miles north of US 40 to 2.63 miles north of 
US 40 through Clayton in Hendricks County.  The consultant will be responsible for 
Right-of-Way Plans and Construction Plans.  INDOT will provide field survey, 
environmental and geotechnical services.   

 
  Des No. 9900830 
  Estimated Construction Cost: $3,250,000 
 
 

Proposed Schedule 
 
15. Start Plan Development – December 2003 
 
16. Grade Review Plans due -- 120 days after Start Plan Development 
 
17. Preliminary Field Check Plans due -- 90 days after review of the Grade Review Plans 
 
18. Design Hearing Plans due -- 60 days after the Preliminary Field Check 
 
19. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 
 
20. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  
 
21. Final Design Summary due -- 30 days after the hearing requirements have been met. 
 
22. If required, DNR permit application with documentation due 30 days after Design Approval  
 
23. If required, Individual Corps permit application with documentation due thirteen months prior to the 

scheduled ready-for-letting date 
 
24. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 
 
25. Final Check Prints due -- 60 days after the Final Field Check 
 
26. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 

applications with documentation due seven months prior to the scheduled ready-for-letting date 
 
27. The consultant will keep the tracings until a time four months prior to a scheduled letting. 
 
28. Anticipated Ready for Contracts – June 2007 
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 ITEM: 10 Bridge Replacement on US 31 over Little Buck Creek, 1.16 miles south of I-465 in 
Marion County.  The consultant will be responsible Right-of-Way Plans and Construction 
Plans.  INDOT will provide field survey, environmental and geotechnical services.  Des 
No. 0100317.  Est. Construction Cost: $2,100,000. 

 
  New Bridge Construction on US 35 at Centennial Avenue, 1 mile north of SR 32 in 

Delaware County.  The consultant will be responsible Right-of-Way Plans and 
Construction Plans.  INDOT will provide field survey, environmental and geotechnical 
services.  Des No. 9901360.  Est. Construction Cost: $1,440,000. 

 
  New Bridge Construction on SR 67 over Norfolk Southern Railroad, 1.3 miles south of 

SR 3 in Delaware County.  The consultant will be responsible Right-of-Way Plans and 
Construction Plans.  INDOT will provide field survey, environmental and geotechnical 
services.  Des No. 9901350.  Est. Construction Cost: $4,300,000. 

 
 
Proposed Schedule 
 
1. Start Plan Development – October 2003 

2. Structure Size and Type Plans due --60, 90, 120 days after the Notice to Proceed 

3. Preliminary Field Check Plans due -- 60 days after review of the Structure Size and Type Plans 

4. Design Hearing Plans due -- 60 days after the Preliminary Field Check 

5. Right-of-Way Plans due -- 60 days after the Preliminary Field Check 

6. Right-of-Way Tracings due -- 30 days after review of the Right-of-Way Plans  

7. Preliminary Plans for Final Approval and Design Summary due -- 30 days after the hearing 
requirements have been met. 

8. If required, DNR permit application with documentation due 30 days after Design Approval 

9. If required, Individual Corps permit application with documentation due thirteen months prior to the 
scheduled ready-for-letting date 

10. Final Field Check Plans due -- nine months prior to the scheduled ready-for-letting date 

11. Final Plans due -- 60 days after the Final Field Check 

12. As required, 401 water quality certification, 404 (Corps) nationwide permit, and Rule 5 permit 
applications with documentation due seven months prior to the scheduled ready-for-letting date 

13. The consultant will keep the tracings until a time four months prior to a scheduled letting. 

14. Anticipated Ready for Contracts – March 2007 
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ITEM: 11 Open End Bridge Rehabilitation.  Three consultants will be selected to prepare plans for 
bridge rehabilitation projects.  Projects will be assigned on an as needed basis.  The 
estimated number of project assignments is 20.  This will be a cost-plus contract for 
$500,000 with a duration of two years and an option to renew for two more years at the 
same terms. 

 
ITEM: 12 Utility Coordination Services.  One consultant will be selected to perform utility 

coordination activities as directed by the Design Division, in accordance with INDOT 
manuals and procedures.  Projects will be assigned on an as needed basis.  This will be a 
cost-plus contract for $500,000 with a duration of two years and an option to renew for two 
more years at the same terms. 

 
ITEM: 13 Utility Coordination Services.  One consultant will be selected to perform utility 

coordination activities as directed by the Design Division, in accordance with INDOT 
manuals and procedures.  Projects will be assigned on an as needed basis.  This will be a 
cost-plus contract for $300,000 with a duration of two years and an option to renew for two 
more years at the same terms. 

 
ITEM: 14 Open End District Survey - Greenfield.  One consultant will be selected to perform 

survey work for the Greenfield District on an as needed basis.  The types of assignments 
may include topo and right-of-way surveys for district design projects, right-of-way 
engineering (writing land descriptions), staking of right-of-way for land acquisition or for 
utility relocations, property surveys for excess right-of-way parcels, etc.  Surveys assigned 
for district design projects will have to be collected in Moss format using INDOT string 
codes and point codes and must be submitted as a cleaned-up model file. This will be a 
cost-plus contract for $300,000 with a duration of two years and an option to renew for two 
more years at the same terms. 

 
ITEM: 15 Open End Signing and Lighting.  One consultant will be selected to prepare plans for 

Signing and Lighting projects.  The projects will be assigned on an as needed basis.  This 
will be a cost-plus contract for $150,000 with a duration of two years and an option to 
renew for two more years at the same terms. 

 
ITEM: 16 Open End District Design.  Two consultants will be selected to prepare plans for district 

development projects such as small structure replacements and resurface projects.  These 
projects will be assigned and coordinated by the district offices on an as needed basis.  This 
will be a cost-plus contract for $300,000 with a duration of two years and an option to renew 
for two more years at the same terms. 

 
ITEM: 17 Noise Wall Design.  One consultant will be selected to perform noise wall design for 

approved locations within Marion County including approved locations along I-465 from 
US 40 to I-69 and approved locations along I-65 from W. 62nd Street to Cold Springs 
Road. 



 

 
Page 16

STATEMENT OF INTEREST 

PROFESSIONAL SERVICES BULLETIN - 2003 - No. 17 
 
Name of Firm: ________________________________________________________________ 
 
Indicate the item number or numbers for which you are expressing interest.  Multiple items may be listed on 
the same form if the requested information is the same.  This form should be duplicated as necessary. 

 
___   ___   ___   ___   ___   ___   ___   ___   ___ 

 
Where will the work pertaining to the above items be performed?  See the notes at the bottom of this page for 
each item. 
 

Office 
Location 

Type of 
Work 

Project Manager Project Engineer Percent 
Complete

     

     

     

     

 
 
Indicate the anticipated types of work to be sub-contracted: 
 
____________________________________________________________________________ 
 
____________________________________________________________________________ 
 
Notes: Office Location - Use the Office Code Number from the Office Address  Listing. 
 
  Type of Work - Indicate what type of work will be performed at different offices.  List the types as 

Road Design, Bridge Design, Survey, etc. 
 
  Project Manager - Name the project manager indicating the office where he/she is located.  When 

listing the offices doing the work, a project manager might not be listed at each office. 
 
  Project Engineer - Name the person responsible for signing the plans or certifying the survey.  This 

person must be registered in Indiana.  A person might not be located in each office. 
 
  Percent Complete - List the percentage of each work type that will be completed in each office.



 

 
INDIANA DEPARTMENT OF TRANSPORTATION 

Professional Services Bulletin 
ON LINE 

 
100 North Senate Avenue - Room N730 -Indianapolis, Indiana 46204-2249  

(317) 232-5325                             FAX: (317) 233-1481 
jwilliams@indot.state.in.us 

 

 
 
FRANK O’BANNON, Governor 
J. BRYAN NICOL Commissioner 

     

CONTRACT BALANCES 
Name of Firm: ___________________________________________________ 
 
For those consultants who currently have active or pending contracts with INDOT, please supply the following 
information for each.  Duplicate this sheet if necessary.  Please include all projects for which you have been selected 
and the estimated contract amounts.  You may include comments concerning projects that are on hold, but the contract 
amounts should still be included in the totals.  Sub-contracted amounts are also to be included in the totals. 
 
Division :   ____Design   ____Toll Road 
(Check one)   ____Land Acquisition  ____Operations Support   
    ____Pre-Eng & Environment  ____Roadway Management 
    ____Planning   ____Other____________  
 Description: 
  Des# (if applicable)_________, Active____ or Pending____ 
  Project # (if applicable) ___________ 
  Route: ________________ 
  Description of work ____________________________________ 
 
 Total or Estimated Contract Amount: $___________, Remaining Amount Unbilled: $__________ 
 
Division :   ____Design   ____Toll Road 
(Check one)   ____Land Acquisition  ____Operations Support   
    ____Pre-Eng & Environment  ____Roadway Management 
    ____Planning   ____Other____________  
 Description: 
  Des# (if applicable)_________, Active____ or Pending____ 
  Project # (if applicable) ___________ 
  Route: ________________ 
  Description of work ____________________________________ 
 
 Total or Estimated Contract Amount: $___________, Remaining Amount Unbilled: $__________ 
  
Division :   ____Design   ____Toll Road 
(Check one)   ____Land Acquisition  ____Operations Support   
    ____Pre-Eng & Environment  ____Roadway Management 
    ____Planning   ____Other____________  
 Description: 
  Des# (if applicable)_________, Active____ or Pending____ 
  Project # (if applicable) ___________ 
  Route: ________________ 
  Description of work ____________________________________ 
 
 Total or Estimated Contract Amount: $___________, Remaining Amount Unbilled: $__________ 
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Total Remaining Amount Unbilled for Design Division Contracts: $________(this sheet), $________Total 
 

Total Remaining Amount Unbilled for all INDOT Contracts: $________(this sheet), $________Total 
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STATEMENT OF INTEREST 
PROFESSIONAL SERVICES BULLETIN - 2003 - No. 17 

 
Name of Firm: ________________________________________________________________ 
 
CURRENT TRANSPORTATION PROJECTS - List your current non-INDOT highway transportation projects that 
are being developed by the personnel that would also be working on the INDOT projects included in this Professional 
Services Bulletin.  Copies of this sheet may be used for additional projects. 
 

Project Name Client Construction 
Cost 

% 
Comp. 

Office 
(see 
note) 

Services being provided  (ex. - Survey, Road Design, Bridge Design, Construction 
Inspection, etc.) 
     

 
     

 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 

NOTE: Indicate which office is doing the majority of the work on each project. Use the Office Code Number from the 
Office Address Listing Form. 
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STATEMENT OF INTEREST 
PROFESSIONAL SERVICES BULLETIN - 2003 - No. 17 

 
Name of Firm: ________________________________________________________________ 
 
COMPLETED TRANSPORTATION PROJECTS - List the highway transportation projects that were completed by 
your firm within the last five years.  Only projects completed by the personnel listed on your Listing of Personnel 
Form within this Statement of Interest should be listed.  Copies of this sheet may be used for additional projects. 
 

Project Name Client Construction 
Cost 

Year 
Comp. 

Office 
(see 
note) 

Services provided  (ex. - Survey, Road Design, Bridge Design, Construction Inspection, 
etc.) 
     

 
     

 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 
     
 

NOTE: Indicate which office is doing the majority of the work on each project.  Use the Office Code Number from 
the Office Address Listing Form. 
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OFFICE ADDRESS LISTING FORM 
 
Name of Firm : ____________________________________________________________ 
 
OFFICE ADDRESS LISTING - Main Office should be the office that you prefer that we deal with for qualification, 
project, and personnel information. Additional offices may be attached on copies of this sheet. 
 
         Main Office, Office Code - (1) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
   Main Office will work on INDOT projects. Yes _____ No _____ 
 
 
         Branch Office, Office Code - (2) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
  Office # 2 will work on INDOT projects. Yes _____ No _____ 
 
 
         Branch Office, Office Code - (3) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
  Office # 3 will work on INDOT projects. Yes _____ No _____ 
 
 
         Branch Office, Office Code - (4) 
 
         Address: Street          _____________________________________ 
 
                  City, State Zip _____________________________________ 
 
                  Telephone, FAX  _____________________________________ 
 
  Office # 4 will work on INDOT projects. Yes _____ No _____ 
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PERSONNEL SUMMARY FORM 
 
Name of Firm :                                                              
 
List the number of employees at each work location for each Personnel Category available for INDOT 
design and/or survey work. Only full time employees shall be listed. Do not list any employees more than 
once. Employees that are working on non-highway transportation work should be listed as Personnel 
Category - Q. 
 
 

PERSONNEL CATEGORIES MAIN OFFICE BRANCH OFFICES 
  (*)   Personnel Categories Code  Indiana Others 
Principal    
 (A) Registered Professional 
Engineer 

   

 (B) Non-Registered Graduate 
Engineer 

   

 (C)  Registered Land Surveyor    
 (D) Non-Registered Land Surveyor    
 (E)  Non-Engineer/Non-Surveyor    
Project Manager    
 (F)  Registered Professional 
Engineer 

   

 (G) Non-Registered Graduate 
Engineer 

   

 (H) Registered Land Surveyor    
 (I)  Non-Registered Land Surveyor    
 (J) Non-Engineer/Non-Surveyor    
Design Engineers    
 (K) Registered Professional 
Engineer 

   

 (L)  Non-Registered Graduate 
Engineer 

   

Design Technicals - Non-
Engineers 

   

 (M) Other Professionals, Planners, 
etc. 

   

 (N) Engr. Technicians, Draftsman, 
etc. 

   

Surveying Technicals    
 (O) Registered Land Surveyor    
 (P) Surveying Technicals    
Support Personnel    
 (Q) Other Firm Personnel    
Totals    
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LISTING OF PERSONNEL FORM INSTRUCTIONS 
 
 
Provide the requested information for all of the employees that you expect to use on INDOT projects.  
Personnel shall be listed by office, in alphabetical order, starting a new page for each office. 
 
Office Location 
 
Show the Office Location Code at the top of each page from the Office Address Listing Form. 
 
1. Name 
 
Names shall be listed in alphabetical order by last name.  Only full time employees shall be listed.  No 
employee shall be listed for more than one office.  Employees who work in more than one office shall be 
listed only for the office in which the most time is spent. 
 
Personnel Category 
 
Show the Personnel Category Code (A through Q) as shown at the left of each Personnel Category 
Description from the Personnel Summary Form.  Indicate only one Personnel Category for each employee. 
If more than one Personnel Category applies to an employee, indicate the category in which the employee is 
expected to devote the most time. Employees listed under Personnel Category "Q" do not need to be listed. 
 
Years of Experience 
 
For each employee indicate the number of years of experience with your firm and the total number of years 
of experience. 
 
2.a. Project 
 
List the project that each employee spent the most time on last year. 
 
2.b. Type of Work 
 
For each employee list the principle type of work performed, bridge design, road design, site design, 
drafting, survey, environmental, right-of-way engineering, others, etc.  
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Listing of Personnel Form 
 
Name of Firm: _____________________________________  Office Location: ____ 
 
1. Name - Last, First Personnel Category Years of  Experience 
 (List in alphabetical order) Category Your Firm Total 
2.a. Project    b. Type of Work   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
1.    
2.a.    b.   
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STATEMENT OF INTEREST 
 PROFESSIONAL SERVICES BULLETIN - 2003 - No. 17 
 
Name of Firm: ________________________________________________________________ 
 
In the spaces below, list the projects that your firm would like to be considered for in the order of 
preference.  From the left to right, list the top ten item numbers of the projects that you are responding to.  
It is not necessary that ten items be indicated. 
 
   _____  _____  _____  _____  _____  _____  _____  _____  _____  _____ 
      1st    2nd    3rd    4th     5th     6th     7th        8th      9th     10th 
 
In the space below, include comments as to your selection of preferences.  Reasons could include: areas 
of expertise, work load in certain areas, past experience, etc. 
 
COMMENTS: _________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 


